

Timeline

| Austinburg Revitalization & Implementation Process Timeline | | | | | | | | | | | | | | | | | | | | | | | | |
|------------------------------------------------------------------------|------------------------------------------------------------------------------|----------|-------|-------|-------------|------|------|--------|-------------|---------|----------|----------|-------------|----------|-------|-------|-----|------|------|--------|-----------|---------|----------|----------|
| COVINGTON COMMUNITY CENTER | | | | | | | | | | | | | | | | | | | | | | | | |
| | 2002 | | | | 2003 | | | | 2004 | | | | 2005 | | | | | | | | | | | |
| | January | February | March | April | May | June | July | August | September | October | November | December | January | February | March | April | May | June | July | August | September | October | November | December |
| Community/ Neighborhood Organizing & Development | | | | | | | | | | | | | | | | | | | | | | | | |
| 1) | Support and identify Austinburg leadership for implementation. | | | | | | | | | | | | | | | | | | | | | | | |
| 2) | Develop consensus for Austinburg targeted revitalization area. | | | | | | | | | | | | | | | | | | | | | | | |
| 3) | Convene and coordinate Housing Committee meetings. | | | | | | | | | | | | | | | | | | | | | | | |
| 4) | Assure and revisit the Austinburg Association's members, residents and plan. | | | | | | | | | | | | | | | | | | | | | | | |
| 5) | Maintain newsletter, mail to all members | | | | | | | | | | | | | | | | | | | | | | | |
| 6) | Update Neighborhood Association on all proposed development. | | | | | | | | | | | | | | | | | | | | | | | |
| 7) | Begin community-wide cleanup prog. | | | | | | | | | | | | | | | | | | | | | | | |
| 8) | Develop diverse sched. Of events to involve all residents | | | | | | | | | | | | | | | | | | | | | | | |
| 9) | Implement a community pride program | | | | | | | | | | | | | | | | | | | | | | | |
| 10) | Improve the neighborhood's streetscape aesthetics | | | | | | | | | | | | | | | | | | | | | | | |
| 11) | Work with the city to improve park at Thomas & Glenway, Licking River. | | | | | | | | | | | | | | | | | | | | | | | |
| 12) | Coordinate and update Housing Committee progress. | | | | | | | | | | | | | | | | | | | | | | | |
| 13) | Develop consensus on priority and options. | | | | | | | | | | | | | | | | | | | | | | | |

Timeline

| | 2002 | | | | | | | | | | | | 2003 | | | | | | | | | | | | 2004 | | | | | | | | | | | | 2005 | | | | | | | | | | | | | |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------|----------|-------|-------|-----|------|------|--------|-----------|---------|----------|----------|---------|----------|-------|-------|-----|------|------|--------|-----------|---------|----------|----------|---------|----------|-------|-------|-----|------|------|--------|-----------|---------|----------|----------|---------|----------|-------|-------|-----|------|------|--------|-----------|---------|----------|----------|--|--|
| | January | February | March | April | May | June | July | August | September | October | November | December | January | February | March | April | May | June | July | August | September | October | November | December | January | February | March | April | May | June | July | August | September | October | November | December | January | February | March | April | May | June | July | August | September | October | November | December | | |
| Neighborhood Services | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1) Revise/ Finalize Community Resource Manual | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2) Distribute Manual | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3) Community organization strategize service provision | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 4) Meetings with Department of Parks and Recreation to work on Licking River and park activities. | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 5) Community School Initiatives | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 6) Family Support | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 7) Community Arts | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Environment & Land Use | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1) Promote Oakland Ave. as primary north/south route | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2) Develop "green team" to establish strategies for Licking River & Park | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3) Plan Trees along the streets | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 4) Improve the neighborhood railroad properties with plantings | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 5) Work with city to upgrade Thomas & Glenway Park | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 6) Ensure that the city commits to supporting only park & rec. uses for the east side of flood wall, develop long term plan that provides for understanding of possib. uses& cost along with prelim. sched. to implement | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 7) Develop a long-term plan for all neighborhood open-space | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 8) Develop the value and assets of neighborhood schools, churches & | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

Timeline

| | 2002 | | | | | | | | | | | | 2003 | | | | | | | | | | | | 2004 | | | | | | | | | | | | 2005 | | | | | | | | | | | |
|----------------|-------------------------------------------------------------------------------------------------|----------|-------|-------|-----|------|------|--------|-----------|---------|----------|----------|---------|----------|-------|-------|-----|------|------|--------|-----------|---------|----------|----------|---------|----------|-------|-------|-----|------|------|--------|-----------|---------|----------|----------|---------|----------|-------|-------|-----|------|------|--------|-----------|---------|----------|----------|
| | January | February | March | April | May | June | July | August | September | October | November | December | January | February | March | April | May | June | July | August | September | October | November | December | January | February | March | April | May | June | July | August | September | October | November | December | January | February | March | April | May | June | July | August | September | October | November | December |
| 9) | Designate the corridor between Thomas, Oliver, and Oakland St. for neighborhood commercial use. | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 10) | Remove blighting influences from the neighborhood | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 11) | Install pedestrian light fixtures | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 12) | Repair sidewalks | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 13) | Install traffic control measures | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 14) | Install neighborhood entrance portals/gateways | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Housing | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1) | Develop and manage a marketing plan for Austinburg | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2) | Request city funding to develop single-family homes on suitable lots | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3) | Reduce opportunity for multifamily development through the new zoning. | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 4) | Work with city Housing Development Dept. (HDD) inspection staff to ensure code enforcement | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 5) | Work with HDD to reduce abandoned houses via current city programs | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 6) | Develop partners for an Employer Assisted Housing program in Austinburg. | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 7) | Work with investment property owners on maintaining value | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 8) | Create options to on street parking | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 9) | Increase investment in infrastructure and improve aesthetics | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 10) | Maintain diversity of housing with priority on single fam | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

